

25X1

TOP SECRET

(S) NATIONAL RECONNAISSANCE OFFICE

WASHINGTON, D.C.

THE NRO STAFF

0 RSE  
 20 File  
 24 Dec 69  
 Commex 15.5/17  
 10 file copy - meet 6

MEMORANDUM FOR CHAIRMAN, COMIREX MAPPING, CHARTING,  
 AND GEODESY WORKING GROUP

SUBJECT: Additional Doppler Beacons for CORONA

REFERENCE: a. [ ] 16 October 1969  
 b. Proceedings of COMIREX Meeting, 4 December 1969

In reference a you were informed of the preliminary cost estimates for additional CORONA/doppler beacon launches. The memorandum further advised that current budgetary limitations did not permit the funding of such unprogrammed costs from the NRP. In the referenced COMIREX meeting, it is reported that you made a strong request that additional dopplers be funded by the NRO. This office must re-emphasize that this latter action is not feasible and again state that the additional costs should be funded by DOD.

[ ]

Since our memorandum of October, the estimates for additional doppler launches have increased in two major areas. The NRO has recently been informed by the Navy that the unit cost for procurement of the beacons has increased from [ ] to about [ ]. Further, it no longer appears cost effective to reschedule a vehicle to support the desired August launch, this cost estimate having increased from [ ] to nearly [ ]. It now appears to be more practical to modify the vehicle for about [ ]. The revised estimate reflecting the latest requirement for three rather than the previous two additional missions is as follows:

NRO review(s) completed.

[ ]

TOP SECRET


EXCLUDED FROM AUTOMATIC DEGRADING  
 DOD DIRECTIVE 5200.10 DOES NOT APPLY


CONTROL N [ ]  
 COPY 1A OF 2 COPIES  
 PAGE 1 OF 2 PAGES

TOP SECRET




25X1  
25X1  
25X1

Integration and antenna procurement for  
three additional flight vehicles at   
vehicle . . . . .

Cost of three additional doppler beacons  
at  beacon . . . . .

Refitting an older flight vehicle to  
support an August 1970 launch . . . . .

Total



It should be emphasized that a reasonably prompt resolution of this matter is required if costs are not to increase still further. A firm go-ahead must be given the Navy by the end of March if additional beacons are to be bought as part of current production to avoid recurrence of start-up costs.

15/  
LEW ALLEN, JR.  
Brigadier General, USAF  
Director


25X1

25X1



TOP SECRET

EXCLUDED FROM AUTOMATIC DOWNGRADING  
AND DOWNGRADING DIRECTIVE 8200.10 DOES NOT APPLY

CONTROL NO.   
COPY 14 OF 12 COPIES  
PAGE 2 OF 2 PAGES

25X1